Feb. 17-18 March 11-23 Leb 18 Reb 18 A. March 21 Feb 9 Feb 9	TECHNOLOGY STUDENT ASSOCI	Task Time involved responsible (student initials)	18 Logo Ideas 2 hours B.W.	12-23 Bike 7 ministes B.W.	Mahing website 3 hours A.S.	ah 21 Greating 10 minutes A.S.	rch 23 Contribution 10 minutes A.S. page page	of Organizing 30 min M.U.
---	---------------------------	---	----------------------------	----------------------------	-----------------------------	--------------------------------	---	---------------------------

TEC	HNOLOGY S	TUDENT ASS	OCIATION PLA	TECHNOLOGY STUDENT ASSOCIATION PLAN OF WORK LOG
Date	Task	Time involved	Team member responsible (student initials)	Comments
Feb 10	Talk about themes + ideas	20 min	M.U.	
Feb 18	Organize	30 min	M.U.	
Feb 20	Brainstonn Ideas	to p min	M.U.	
Feb 9	Project Preyequisites	15 hours	E.W.	
Feb 10th - March 6th	UIDesign	35 hours	E.W.	
March 7th-24th 6.	Developing the the website	58 hours	3.	

Advisor signature _______